

**E K V CONTRACT NUMBER M1M8XXL-485831M**  
**COST/ SCHEDULE STATUS REPORT (CSSR)**  
**OVERVIEW**

**MONTH ENDING: MARCH 1999**

**Program Overview:**

TRW received a Stop Work order on this contract (Boeing letter M9-155-DHL-070 dated 04/05/1999). Tasks to be continued are KV-001 and Y2K.

Undistributed budget reflects the Schedule Slip Proposal .008 submitted on February 11, 1999. The value reflected does not include the dollars proposed for the period from 2/99 through 4/99, as that period has already been definitized.

The Estimated Cost of Authorized/Unpriced work was increased by \$7.1K current month to reflect the inception to date actuals for the Y2K Compliance Study.

The forecast at complete reflects a variance of (\$88.2K) or 0.2%.

**Baseline:**

The current budget baseline was k-optional as of month end October 1998. BCWS and BCWP were set equal to ACWP as of October 1998 based on Boeing direction. The baseline was updated for the period from November 1998 through April 1999 based on the negotiated value of the Schedule Slip Proposal .007 and an amendment (.007A) submitted to Boeing on July 27, 1998 and October 20, 1998, respectively.

**Performance Measurement:**

For detailed explanation of the variances, please see the variance analyses attached.

The Boeing Company  
Reusable Space Systems  
12214 Lakewood Boulevard  
Downey, CA 90242-2693

In Reply Refer To: M9-155-DHL-070

March 29, 1999



TRW Inc.  
Systems & Information Technology Group  
1800 Glenn Curtiss St.  
Carson, CA 90746

Attention: A. E. Kleinbardt, Contracts

Subject: Transmittal of Letter Contract M1M8XXL-485831M  
Change Notice No. 79, Stop CDRL except A005,  
A006, CSSR, and CFSR

Dear: Andre

Transmitted herewith are two (2) copies of the subject change notice for your review and subsequent approval. Please sign and return to the undersigned at your earliest convenience.

Should you have any questions or require additional information, please contact the undersigned at (562) 922-2182.

Very truly yours,

**BOEING NORTH AMERICAN, INC.**  
Reusable Space Systems

A handwritten signature in cursive script, appearing to read 'D. H. La Pean'.

D. H. La Pean  
Member, Business Management Staff III  
Supplier Management & Procurement  
GBI/EKV Program

Enclosures - As Noted

TRW 0002143

In Reply Refer To: M9-155-DHL-070

April 05, 1999

TRW Inc.  
Systems & Information Technology Group  
1800 Glenn Curtiss St.  
Carson, CA 90746



Attention: A. E. Kleinbardt, Contracts

Subject: Purchase Order Number M1M8XXL-485831M  
Issued (Prime Contract Number DASG60-90-C-0165  
Change Notice No. 79

Effective immediately the referenced purchase order is terminated in its entirety with the following exception, pursuant to the Termination clause thereof. Immediately stop all work thereunder, with exception of the following listed activities, terminate subcontracts and orders, place no further orders and make no further deliveries.

Tasks still to be performed:

- KV-001 - Provide support to Perform KV End-to-End Testing  
Estimated completion, 30 June 1999
- Y2K - Complete all TFD software Y2K compliance testing  
Shall be completed by 31 May 1999

Government property acquired under this order becomes termination inventory.

Acknowledge by return FAX the complete status of the referenced order. Unless advised to the contrary within 10 days, we assume that there are no termination charges.


TRW 0002147

Page 2 of 2  
PO M485831M C/N No. 79  
Partial Termination  
April 05, 1999

In reply, refer to the Supplier Claims department, Attn: 12214 Lakewood Boulevard, Downey, CA 90241, Attn: J. A. Pulaski, Mail Code BB58 and to the undersigned using the above FAX number as referenced. All signatures on any FAX relating to this termination order will be considered as being original signatures.

***BOEING***

Boeing North American, Inc.  
A Wholly Owned Subsidiary of the Boeing Co.



D. H. La Pean  
Member Business Management Staff Level III  
Reusable Space Systems - Materiel  
12214 Lakewood Boulevard  
Downey, CA 90241  
Fax Number: 562-922-0757

TRW 0002148



**TRW Systems & Information  
Technology Group**

Tactical Systems  
1800 Glenn Curtiss Street  
Carson, CA 90746

SN 56634  
2GCA.EKV.99-027  
15 April 1999

Boeing North American, Inc.  
Information, Space & Defense Systems  
12214 Lakewood Blvd.  
Downey, CA 90242-2693

Attention: Mr. D. H. La Pean

Subject: Contract No. M1M8XXL-485831M, Change Notice No.79,  
Notice of Termination

Dear Mr. La Pean:

TRW Systems & Information Technology Group acknowledges the termination of the subject contract in its entirety with the exception of Tasks KV-001 and Y2K.

We are proceeding with your direction. We anticipate that there will be termination charges, including the preparation costs for a settlement proposal.

If further information is required, please contact the undersigned at (310) 764-3929.

Sincerely,

TRW Inc.  
Systems & Information Technology Group

A. E. Kleinbard  
Contracts Manager  
Tactical Systems

cc: J. A. Pulaski  
Supplier Claims Department

TRW 0002146



**TRW Systems & Information  
Technology Group** Tactical Systems  
1800 Glenn Curtiss Street  
Carson, CA 90746

SN 56634  
2GCA.EKV.99-028  
15 April 1999

Boeing North American, Inc.  
Information, Space & Defense Systems  
12214 Lakewood Blvd.  
Downey, CA 90242-2693

Attention: Mr. D. H. La Pean

Subject: Contract No. M1M8XXL-485831M, Execution of Change  
Notice No. 78

Dear Mr. La Pean:

TRW Systems & Information Technology Group is pleased to forward one (1)  
signed copy of Change Notice No. 78.

This Change Notice directs TRW to implement the partial Stop Work Order  
and to discontinue all CDRL submittals, except A005 and A006.

If you have any questions, please contact the undersigned at (310) 764-3929.

Sincerely,

TRW Inc.  
Systems & Information Technology Group

A. E. Kleinbardt  
Contracts Manager  
Tactical Systems

Enclosure: As stated

TRW 0002142